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46 WEST CEDAR STREET, BOSTON MA 02114 

GENERAL CONTRACTOR 
MCF CONSTRUCTION 

54 Connell Street, Quincy MA 02169 
 

2022-2023 PROJECT SCHEDULE 

OCTOBER 3 …………………..    (Projected Permit issue date) 

Begin backyard foundation  

Begin fabrication of steel 

Windows and doors ordered 

OCTOBER 24………………….     Begin steel installation 

Finish of frost wall install 

NOVEMBER 7………………….   Pour concrete floor for garden level 

NOVEMBER 14…………………. Begin framing garden level 

DECEMBER 5………………….   Structurally supporting bay window 

Work on steel lintel for double doors out of kitchen 

DECEMBER 19…………………. Electricians, plumbers, and sprinkler guys start their rough for 
   garden level 

FEBRUARY 6…………………. Rough inspections  

FEBRUARY 13…………………. Spray foam insulation install  

Insulation inspection 
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2022-2023 PROJECT SCHEDULE (cont’d) 
 
FEBRUARY 20…………………. Board and plaster  
 
MARCH 13…………………. Start interior trim 
 
 
MARCH 27…………………. Flooring install 
 
 
APRIL 10…………………. Install windows and doors 
 
 
APRIL 17…………………. Exterior trim work 
 
 
APRIL 24…………………. Painting begins 
 
 
MAY 1………………….  Patio starts 
 
 
JUNE 15…………………. Final inspections 
 
 
• No structural work for sub-basement is included in this timeline. 
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